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 AA Go Live ! 

Awareness  

Core Team Set Up 

Review & Approve Amendment of FC, FPA 1957 And Relevant Act 

OBB Integration  Costing 
Go Live! 

GASAC Set Up 

10. JADUAL PELAKSANAAN 

Accounting Policies  Approval 

Development Accounting Standards 

Core Team Training Collection Data Training (Assets) 

SAD’s Set Up  CFO Training 

Consultant  
Appoinment 

New Biz Requirement Sys Design TOT & EUT 

SI Appoinment Sys Development & Testing 

System Documentation & Manuals 

Data Collection Data Migration 


